Summer Resurfacing & Reconstruction Programme

v1	Summer Resurfacing & Reconstruction Programme		22/07/2017	23/07/2017	25/07/2017	26/07/2017	27/07/2017	29/07/2017	30/07/2017	31/07/2017	01/08/2017	03/08/2017	04/08/2017	05/08/2017	07/08/2017	08/08/2017	6 6	11/08/2017		13/08/2017	15/08/2017	16/08/2017	17/08/2017		20/08/2017	21/08/2017	23/08/2017	24/08/2017	25/08/2017	27/08/2017	28/08/2017		31/08/2017	01/09/2017	02/09/2017	03/09/2017	04/09/2017	06/09/2017	07/09/2017	08/09/2017	09/09/2017	11/09/2017	12/09/2017	13/09/2017	14/09/2017	15/09/2017	17/09/2017
	SCHEME LOCATIONS	Duration	s	s r	n t	w	t 1	s	s	m	t w	t	f	s s	m	t١	v t	f	s	s m	ı t	w	t 1	s	s	m t	w	t	f s	S	m	t v	v t	f	s	s r	n t	w	t	f	s s	s m	ı t	w	t	f s	s
1	A41 (Woodcote Hollow)	5 Days																																													
2	Wrockwardine Wood Way / Wombridge Way Junction	5 Days																																													
3	Kemberton Road (Westbound)	5 Days																																													
4	Horeshay Roundabout	10 Days																																													
5	Caslefields Way, Aqueduct	15 Days																																													
6	Holyhead Road, Wellington	14 Days																																													

Expected Scheme Duration Public Holiday